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Financial Projections – Plaquemines Parish 
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Performance Projections – Plaquemines Parish 
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Performance Projections – Plaquemines Parish 
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ISAAC GRANT FINANCIAL PROJECTIONS - ALL PROGRAMS  As of 07/29/2016 

Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected 
Expenditures $0 $0 $0 $0 $714,246 $1,579,415 $2,444,584 $3,573,746 $5,635,882 $11,947,733 $18,259,584 $24,571,434 $30,883,285 $32,633,986 $34,181,116 $35,325,435 $36,469,753 $37,553,650 $38,637,547 $38,788,469 $38,939,392 

Quarterly 
Projection $0 $0 $0 $0 $714,246 $865,169 $865,169 $1,129,162 $2,062,136 $6,311,851 $6,311,851 $6,311,851 $6,311,851 $1,750,701 $1,547,130 $1,144,319 $1,144,319 $1,083,897 $1,083,897 $150,922 $150,922 

Actual 
Expenditure $0 $0 $0 $633,780 $1,471,114 $1,847,979 $2,627,973 $3,837,665 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 $4,781,842 

Actual Quarterly 
Expend (from 
QPRs) $0 $0 $0 $633,780 $837,334 $376,865 $779,994 $1,209,692 $944,177                         

 

Non-
Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected 
Expenditures $2,943,042 $5,886,084 $5,886,084 $5,913,584 $5,941,084 $6,188,584 $6,436,084 $6,683,584 $6,931,084 $11,958,584 $12,080,997 $12,175,911 $12,840,304 $13,504,697 $14,169,091 $14,833,484 $15,497,877 $16,162,271 $16,826,664 $17,491,057 $17,585,971 

Quarterly 
Projection $2,943,042 $2,943,042 $0 $27,500 $27,500 $247,500 $247,500 $247,500 $247,500 $5,027,500 $122,413 $94,913 $664,393 $664,393 $664,393 $664,393 $664,393 $664,393 $664,393 $664,393 $94,913 

Actual 
Expenditure $3,234,643 $5,459,797 $5,885,999 $5,886,000 $5,886,000 $6,186,000 $6,415,409 $6,557,615 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 

Actual 
Quarterly 
Expend 
(from QPRs) $3,234,643 $2,225,154 $426,202 $1 $0 $300,000 $229,409 $142,206 $160,758                         

 

Planning & 
Admin 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019 

Projected 
Expenditures $144,348 $288,696 $436,155 $582,059 $727,963 $883,920 $1,040,162 $1,196,120 $1,352,077 $1,508,034 $1,663,991 $1,819,949 $1,975,906 $2,131,863 $2,287,820 $2,443,778 $2,599,735 $2,755,692 $2,901,596 $3,047,500 $3,193,403 $3,339,307 $3,339,307 

Quarterly 
Projection $144,348 $144,348 $147,460 $145,904 $145,904 $155,957 $156,242 $155,957 $155,957 $155,957 $155,957 $155,957 $155,957 $155,957 $155,957 $155,957 $155,957 $155,957 $145,904 $145,904 $145,904 $145,904 $0 

Actual 
Expenditure $227,358 $284,139 $344,538 $408,149 $510,465 $626,797 $762,393 $944,544 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 $1,063,049 

Actual 
Quarterly 
Expend 
(from QPRs) 

 $              
227,358  

 $                 
56,781  

 $                   
60,399  $63,611 $102,316 $116,332 $135,595 $182,151 $118,505                             

 

Total 
Expenditures 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019 

Projected 
Expenditures $3,087,390 $6,174,780 $6,322,239 $6,495,643 $7,383,293 $8,651,919 $9,920,830 $11,453,449 $13,919,043 $25,414,351 $32,004,572 $38,567,294 $45,699,495 $48,270,547 $50,638,027 $52,602,696 $54,567,365 $56,471,613 $58,365,807 $59,327,026 $59,718,766 $59,864,669 $59,864,669 

Quarterly 
Projection $3,087,390 $3,087,390 $147,460 $173,404 $887,650 $1,268,626 $1,268,911 $1,532,619 $2,465,594 $11,495,308 $6,590,221 $6,562,721 $7,132,201 $2,571,052 $2,367,480 $1,964,669 $1,964,669 $1,904,248 $1,894,194 $961,219 $391,739 $145,904 $0 

Actual 
Expenditure $3,462,001 $5,743,936 $6,230,537 $6,927,929 $7,867,579 $8,660,776 $9,805,775 $11,339,824 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 $12,563,264 

Actual 
Quarterly 
Expend (from 
QPRs) $3,462,001 $2,281,936 $486,601 $697,392 $939,650 $793,197 $1,144,998 $1,534,049 $1,223,440 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

  



ISAAC GRANT PERFORMANCE PROJECTIONS - ALL PROGRAMS  As of 07/29/2016 

 

Construction of New 
Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Housing Units 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

 

Homeownership 
Assistance 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Units 0 0 0 0 0 0 0 15 30 30 30 30 30 30 30 30 30 30 30 30 30 

# of Housing Units 
(Quarterly Projection) 0 0 0 0 0 0 0 15 15 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

 

Residential Rehab and 
Reconstruction 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Units 0 0 0 0 0 0 28 89 153 216 293 369 446 461 476 491 493 495 495 495 495 

# of Housing Units 
(Quarterly Projection) 0 0 0 0 0 0 28 61 64 63 77 76 77 15 15 15 2 2 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

 

Public Facilities 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Facilities 0 0 0 0 0 2 4 6 8 10 10 10 10 10 10 10 10 10 10 10 10 

# of Public Facilities 
(Quarterly Projection) 0 0 0 0 0 2 2 2 2 2 0 0 0 0 0 0 0 0 0 0 0 

Actual Facilities 0 0 0 0 0 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
# of Public Facilities 

(Populated from QPR 
Reporting) 0 0 0 0 0 2 0 0 0                         

                      

Quarterly Projections by 
Activity Type:                      
Acquisition, construction, 
reconstruction of public 
facilities                      

# of Public Facilities 0 0 0 0 0 2 2 2 2 2 0 0 0 0 0 0 0 0 0 0 0 

Construction/reconstruction 
of water lift stations                      

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Construction/reconstruction 
of water/sewer lines or 
systems                      

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Dike/dam/stream-river bank 
repairs                      

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Rehabilitation/reconstruction 
of public facilities                      

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

 

 



Economic Development 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Jobs 0 0 0 0 0 0 0 0 0 14 28 44 60 76 92 108 124 140 156 164 164 

# of Jobs 
Created/Retained 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 14 14 16 16 16 16 16 16 16 16 8 0 

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Jobs 

Created/Retained 
(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

                      

# of Permanent Jobs 
Created 

0 0 0 0 0 0 0 0 0 8 8 8 8 8 8 8 8 8 8 8 0 

# of Permanent Jobs 
Retained 

0 0 0 0 0 0 0 0 0 6 6 8 8 8 8 8 8 8 8 0 0 

 

Public Infrastructure 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of Public 
Improvements (Quarterly 
Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of Public 
Improvements (Populated 
from QPR Reporting) 0 0 0 0 0 0 0 0 0                         

                      

 

  



ISAAC GRANT FINANCIAL PROJECTIONS – STATE-RUN PROGRAMS  As of 07/29/2016 

Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected 
Expenditures $0 $0 $0 $0 $0 $0 $0 $263,993 $527,986 $1,194,791 $1,861,595 $2,528,399 $3,195,203 $3,862,008 $4,325,241 $4,385,662 $4,446,084 $4,446,084 $4,446,084 $4,446,084 $4,446,084 

Quarterly 
Projection $0 $0 $0 $0 $0 $0 $0 $263,993 $263,993 $666,804 $666,804 $666,804 $666,804 $666,804 $463,233 $60,422 $60,422 $0 $0 $0 $0 

Actual 
Expenditure $0 $0 $0 $0 $0 $25,650 $45,179 $195,912 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 $231,262 

Actual 
Quarterly 
Expend 
(from QPRs) $0 $0 $0 $0 $0 $25,650 $19,529 $150,733 $35,350                         

 

Non-
Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected 
Expenditures $2,943,042 $5,886,084 $5,886,084 $5,913,584 $5,941,084 $6,188,584 $6,436,084 $6,683,584 $6,931,084 $6,958,584 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 

Quarterly 
Projection $2,943,042 $2,943,042 $0 $27,500 $27,500 $247,500 $247,500 $247,500 $247,500 $27,500 $27,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Actual 
Expenditure $3,234,643 $5,459,797 $5,885,999 $5,886,000 $5,886,000 $6,186,000 $6,415,409 $6,557,615 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 $6,718,373 

Actual 
Quarterly 
Expend 
(from QPRs) $3,234,643 $2,225,154 $426,202 $1 $0 $300,000 $229,409 $142,206 $160,758                         

 

Planning & 
Admin 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019 

Projected 
Expenditures $144,348 $288,696 $433,043 $577,391 $721,739 $866,087 $1,010,435 $1,154,783 $1,299,130 $1,443,478 $1,587,826 $1,732,174 $1,876,522 $2,020,870 $2,165,217 $2,309,565 $2,453,913 $2,598,261 $2,742,609 $2,886,957 $3,031,304 $3,175,652 $3,175,652 

Quarterly 
Projection $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $0 

Actual 
Expenditure $228,990 $285,771 $346,170 $408,681 $510,998 $634,400 $703,439 $819,320 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 $871,554 

Actual 
Quarterly 
Expend 
(from QPRs) 

 $              
228,990  

 $                 
56,781  

 $                   
60,399  $62,511 $102,316 $123,402 $69,040 $115,880 $52,234                             

 

Total 
Expenditures 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected 
Expenditures $3,087,390 $6,174,780 $6,319,127 $6,490,975 $6,662,823 $7,054,671 $7,446,519 $8,102,360 $8,758,201 $9,596,853 $10,435,505 $11,246,657 $12,057,809 $12,868,961 $13,476,542 $13,681,312 $13,886,081 $14,030,429 $14,174,777 $14,319,125 $14,463,472 

Quarterly 
Projection $3,087,390 $3,087,390 $144,348 $171,848 $171,848 $391,848 $391,848 $655,841 $655,841 $838,652 $838,652 $811,152 $811,152 $811,152 $607,581 $204,770 $204,770 $144,348 $144,348 $144,348 $144,348 

Actual 
Expenditure $3,463,633 $5,745,568 $6,232,169 $6,773,770 $6,876,087 $7,325,139 $7,643,116 $8,051,935 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 $8,300,278 

Actual 
Quarterly 
Expend (from 
QPRs) $3,463,633 $2,281,936 $486,601 $541,601 $102,316 $449,052 $317,977 $408,819 $248,343 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

  



ISAAC GRANT PERFORMANCE PROJECTIONS – STATE-RUN PROGRAMS  As of 07/29/2016 

Construction of New 
Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Housing Units 
(Quarterly Projection)                                           

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

 

Homeownership 
Assistance 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Housing Units 
(Quarterly Projection) 0 0 0 0                                   

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

 

Residential Rehab and 
Reconstruction 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Units 0 0 0 0 0 0 0 0 2 4 19 34 49 64 79 94 96 98 98 98 98 

# of Housing Units 
(Quarterly Projection) 0 0 0 0 0 0 0 0 2 2 15 15 15 15 15 15 2 2 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

 

Public Facilities 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Facilities 0 0 0 0 0 2 3 4 6 7 8 10 10 10 10 10 10 10 10 10 10 

# of Public Facilities 
(Quarterly Projection) 0 0 0 0 0 2 1 1 2 1 1 2 0 0 0 0 0 0 0 0 0 

Actual Facilities 0 0 0 0 0 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
# of Public Facilities 

(Populated from QPR 
Reporting) 0 0 0 0 0 2 0 0 0                         

                      

Quarterly Projections by 
Activity Type:                      
Acquisition, construction, 
reconstruction of public 
facilities                      

# of Public Facilities           2 1 1 2 1 1 2                   

Construction/reconstruction 
of water lift stations                      

# of Public Facilities                                           
Construction/reconstruction 
of water/sewer lines or 
systems                      

# of Public Facilities                                           

Dike/dam/stream-river bank 
repairs                      

# of Public Facilities                                           

Rehabilitation/reconstruction 
of public facilities                      

# of Public Facilities                                           

 

  



 

Economic Development 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Jobs 
Created/Retained 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Jobs 

Created/Retained 
(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0 0                         

                      

# of Permanent Jobs 
Created 

                          
                

# of Permanent Jobs 
Retained 

                          
                

 

Public Infrastructure 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 

Projected Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of Public 
Improvements (Quarterly 
Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of Public 
Improvements (Populated 
from QPR Reporting) 0 0 0 0 0 0 0 0 0                         

                      

Quarterly Projections by 
Activity Type:                      
Construction/reconstruction 
of water/sewer lines or 
systems                      

# of Linear Feet of Public 
Improvements                                           

Dike/dam/stream-river bank 
repairs                      

# of Linear Feet of Public 
Improvements                                           

Rehabilitation/reconstruction 
of a public improvement                      

# of Linear Feet of Public 
Improvements                                           

  



 

ISAAC GRANT FINANCIAL PROJECTIONS ‐ St. John the Baptist Parish  As of 07/29/2016 

Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $0 $0 $714,246 $1,428,493 $2,142,739 $2,856,986 $3,571,232 $8,132,382 $12,693,531 $17,254,681 $21,815,830 $21,815,830 $21,815,830 $21,815,830 $21,815,830 $21,815,830 $21,815,830 $21,815,830 $21,815,830 $21,815,830 

Quarterly 
Projection $0 $0 $0 $714,246 $714,246 $714,246 $714,246 $714,246 $4,561,149 $4,561,149 $4,561,149 $4,561,149 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Actual 
Expenditure $0 $0 $0 $803,661 $1,154,876 $1,881,668 $2,138,024 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 $3,571,232 

Actual 
Quarterly 
Expend 
(from QPRs) $0 $0 $0 $803,661 $351,215 $726,792 $256,356 $1,433,208                           

 

Non-
Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $5,000,000 $5,094,913 $5,189,827 $5,854,220 $6,518,613 $7,183,007 $7,847,400 $8,511,793 $9,176,187 $9,840,580 $10,504,973 $10,599,887 $10,694,800 

Quarterly 
Projection $0 $0 $0 $0 $0 $0 $0 $0 $5,000,000 $94,913 $94,913 $664,393 $664,393 $664,393 $664,393 $664,393 $664,393 $664,393 $664,393 $94,913 $94,913 

Actual 
Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Actual 
Quarterly 
Expend 
(from QPRs) $0 $0 $0 $0 $0 $0 $0 $0                           

 

Planning & 
Admin 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $3,112 $4,668 $6,224 $17,833 $29,443 $41,052 $52,661 $64,271 $75,880 $87,490 $99,099 $110,709 $122,318 $133,927 $145,537 $157,146 $158,702 $160,258 $161,814 $163,370 

Quarterly 
Projection $0 $3,112 $1,556 $1,556 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $1,556 $1,556 $1,556 $1,556 

Actual 
Expenditure $0 $55,000 $55,000 $55,000 $55,000 $121,271 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 $142,762 

Actual 
Quarterly 
Expend 
(from QPRs) 

 $                              
-    

 $                  
55,000  $0 $0 $0 $66,271 $21,491 $0                           

 

Total 
Expenditures 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $3,112 $4,668 $720,470 $1,446,326 $2,172,182 $2,898,038 $3,623,893 $13,196,652 $17,864,325 $22,531,997 $27,769,149 $28,445,152 $29,121,155 $29,797,157 $30,473,160 $31,149,163 $31,815,112 $32,481,062 $32,577,531 $32,674,000 

Quarterly 
Projection $0 $3,112 $1,556 $715,802 $725,856 $725,856 $725,856 $725,856 $9,572,759 $4,667,672 $4,667,672 $5,237,152 $676,003 $676,003 $676,003 $676,003 $676,003 $665,949 $665,949 $96,469 $96,469 

Actual 
Expenditure $0 $55,000 $55,000 $858,661 $1,209,876 $2,002,939 $2,280,786 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 $3,713,994 

Actual 
Quarterly 
Expend (from 
QPRs) $0 $55,000 $0 $803,661 $351,215 $793,063 $277,848 $1,433,208 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

  



ISAAC GRANT PERFORMANCE PROJECTIONS ‐ St. John the Baptist Parish  As of 07/29/2016 

Construction of New 
Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Housing Units 
(Quarterly Projection)                                           

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

 

Homeownership 
Assistance 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Units 0 0 0 0 0 0 15 30 30 30 30 30 30 30 30 30 30 30 30 30 30 

# of Housing Units 
(Quarterly Projection) 0 0 0 0 0 0 15 15 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

 

Residential Rehab and 
Reconstruction 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Units 0 0 0 0 0 0 28 82 137 191 246 300 355 355 355 355 355 355 355 355 355 

# of Housing Units 
(Quarterly Projection) 0 0 0 0 0 0 28 54 55 54 55 54 55 0 0 0 0 0 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

 

Public Facilities 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Facilities 0 0 0 0 0 0 1 2 2 2 2 3 3 3 3 4 4 4 4 4 4 

# of Public Facilities 
(Quarterly Projection) 0 0 0 0 0 0 1 1 0 0 0 1 0 0 0 1 0 0 0 0 0 

Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Public Facilities 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

                      

Quarterly Projections by 
Activity Type:                      
Acquisition, construction, 
reconstruction of public 
facilities                      

# of Public Facilities                                           

Construction/reconstruction 
of water lift stations                      

# of Public Facilities                                           
Construction/reconstruction 
of water/sewer lines or 
systems                      

# of Public Facilities                                           

Dike/dam/stream-river bank 
repairs                      

# of Public Facilities                                           

Rehabilitation/reconstruction 
of public facilities                      

# of Public Facilities       0     1 1       1       1           

  



Economic 
Development 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Jobs 0 0 0 0 0 0 0 0 0 0 14 28 44 60 76 92 108 124 140 156 164 

# of Jobs 
Created/Retained 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 14 14 16 16 16 16 16 16 16 16 8 

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Jobs 

Created/Retained 
(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

                      

# of Permanent Jobs 
Created 

  0 0 0 0 0 0 0 8 8 8 8 8 8 8 8 8 8 8     

# of Permanent Jobs 
Retained 

    0 0 0 0 0 0 6 6 8 8 8 8 8 8 
8 8       

 

Public Infrastructure 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of Public 
Improvements (Quarterly 
Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of Public 
Improvements (Populated 
from QPR Reporting) 0 0 0 0 0 0 0 0                           

                      

 

  



ISAAC GRANT FINANCIAL PROJECTIONS ‐ Plaquemines Parish  As of 07/29/2016 

Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $0 $0 $0 $150,922 $301,845 $452,767 $1,536,664 $2,620,561 $3,704,458 $4,788,355 $5,872,252 $6,956,148 $8,040,045 $9,123,942 $10,207,839 $11,291,736 $12,375,633 $12,526,555 $12,677,478 $16,953,000 

Quarterly 
Projection $0 $0 $0 $0 $150,922 $150,922 $150,922 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $150,922 $150,922 $4,275,522 

Actual 
Expenditure $0 $0 $471,429 $505,103 $505,103 $538,776 $870,943 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 $1,052,978 

Actual 
Quarterly 
Expend 
(from QPRs) $0 $0 $471,429 $33,674 $0 $33,674 $332,167 $182,035                           

 

Non-
Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Quarterly 
Projection $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Actual 
Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Actual 
Quarterly 
Expend 
(from QPRs) $0 $0 $0 $0 $0 $0 $0 $0                           

  

Planning & 
Admin 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $0 $0 $0 $0 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 

Quarterly 
Projection $0 $0 $0 $0 $0 $285 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Actual 
Expenditure $0 $0 $0 $0 $0 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 $285 

Actual 
Quarterly 
Expend 
(from QPRs) 

 $                              
-    

 $                           
-    $0 $0 $0 $285 $0 $0                           

 

Total 
Expenditures 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected 
Expenditures $0 $0 $0 $0 $150,922 $302,130 $453,052 $1,536,949 $2,620,846 $3,704,743 $4,788,640 $5,872,537 $6,956,433 $8,040,330 $9,124,227 $10,208,124 $11,292,021 $12,375,918 $12,526,840 $12,677,763 $16,953,285 

Quarterly 
Projection $0 $0 $0 $0 $150,922 $151,207 $150,922 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $150,922 $150,922 $4,275,522 

Actual 
Expenditure $0 $0 $471,429 $505,103 $505,103 $539,061 $871,228 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 $1,053,262 

Actual 
Quarterly 
Expend (from 
QPRs) $0 $0 $471,429 $33,674 $0 $33,958 $332,167 $182,035 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

 

  



 

ISAAC GRANT PERFORMANCE PROJECTIONS ‐Plaquemines Parish  As of 07/29/2016 

Construction of New 
Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Housing Units 
(Quarterly Projection)                                           

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

 

Homeownership 
Assistance 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Housing Units 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

 

Residential Rehab and 
Reconstruction 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Units 0 0 0 0 0 0 7 14 21 28 35 42 42 42 42 42 42 42 42 42 42 

# of Housing Units 
(Quarterly Projection)   0 0 0 0 0 7 7 7 7 7 7 0 0 0 0 0 0 0 0 0 

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Housing Units 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

 

Public Facilities 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Public Facilities 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Public Facilities 

(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

                      

 

Economic 
Development 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Jobs 
Created/Retained 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
# of Jobs 

Created/Retained 
(Populated from QPR 
Reporting) 0 0 0 0 0 0 0 0                           

                      

# of Permanent Jobs 
Created 

                                          

# of Permanent Jobs 
Retained 

                                          

 

 



 

Public Infrastructure 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 

Projected Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of 
Public Improvements 
(Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Actual Linear Feet of 
Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of Linear Feet of 
Public Improvements 
(Populated from QPR 
Reporting) 0 0 0 0 0  0 0 0                          

                      

 


